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Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 196 Date: 25-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 294

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM46 65 60

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-25-13, Monday, Partly Cloudy, 45-64 F - Cable Suspender Rope Paint (North Main Span) & Separator
Installation & Painting
* Saw METS-Rex & QC- Chris talking each other at NMS N62 area, Rex told me the status from Sunday
operation. At the time, three painters: Jorge Diego, Daniel Duran & Manual Barrios were cleaning pump
equipment and preparation work at N64 - N74 area.
* Two baskets on the air- at N58 & S56 area, Rex told me that Rick & another painter were doing prep
work on separators for suspender ropes.
* At 09:10 AM, Rex & Bill Paderatz (Forman) went up to check suspender ropes Blue Gray painting done
by yesterday at N62-N74 area. Samam was here talking about Saturday’s painting operation.
* Rex told me after checking the Blue Gray paint, that N62 to N66 were OK, and SE rope on N68, SW
rope on N68, SW rope on N70 , SE rope on N72 & SE rope on N74 had holidays needed to be re-paint.
* Forman Bill came to talk to us and suggested that CCC paint two coating of Gravel Gray on 4 ropes
identified bad Blue Gray painting by Rex instead of Blue Gray than Gravel Gray painting, in this way
painter can avoid changing pump paint twice. CT did not approve his suggestion.
* Bill informed Manual to paint Blue Gray on 4 bad ropes first then Gravel Gray on N62 – N66.
* After break, painters were ready for Blue Gray painting on SW rope for N68 & SE rope for N68, N72 &
S74.
* At 11:15 AM, Mahmound showed up, talked to him the field status.
* I left field after crew completed third coating of blue gray painting around 11:58 AM.
* Performed paperwork afternoon.
* No OT today 03-25-13.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 196 Date: 25-Mar-2013 Monday

METS - Rex & Forman Bill performed checking Blue Gray painting
performed on yesterday

Early Shift, Painters performed cleaning & preparation work

Painter Rick performed separator preparation work at S56
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